

Enterprise Batch Lab: Critical Path and SLA Forecasting Analysis

Duration : 60 Min.

Scenario

An end-of-month batch execution takes 8 hours, leaving no buffer for the business reporting window. You must perform a critical path audit to optimize execution schedules.

Task Objectives

Perform the following actions inside the `student_workspace` directory: - Identify long-running parallel workflows, calculate slack time, and identify bottleneck jobs.

Instructions to Perform the Task

1. When your workspace loads in **VS Code**, use the **Explorer** panel on the left to locate your files.
2. Navigate to and click the specific files mentioned in the Task Objectives.
3. Make the necessary code edits in the editor.
4. Press `Ctrl + S` (Windows) or `Cmd + S` (Mac) to save your changes.
5. If you need to run commands, open the built-in terminal by clicking **Terminal > New Terminal** from the top menu.

Validation

Once you have saved your files and are ready to submit, return to the platform dashboard and click the **"Submit Final"** button. This task is evaluated manually by the grading team.

Evaluation Rubric:

1. Constructing a critical path diagram of EOM batch workflows: 5 marks
2. Calculating Slack Time and Early/Late execution timestamps: 5 marks
3. Isolating bottlenecks in serial dependency chains: 5 marks
4. Recommending optimization strategies (e.g. converting to parallel steps): 5 marks

Total Score: 20 Marks

Important Notes

- This is a manually evaluated question.
- Ensure all logs and configurations are fully saved in your workspace folder before submitting.